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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

There is work in the field on cleanup of TR’s 14-17. Crews at the Pier 7 warehouse area are working an 8-
hour shift 0600 through 1430. Laborer Carlos (Pedro) Garcia works all day at the CCO 314 site. He has
assistance from Operator John Sabatino for about 15 minutes at about 0930 to dump a container of waste
sand - the non-CCO 314 operations elsewhere at the Pier 7 warehouse area at other times in the day are
not covered by this diary. Other than the brief assistance from the operator, the operators and ironworkers
at the Pier 7 warehouse area are busy with other priorities and do not work on the test rigs.

First thing in the morning, the laborer continues cleaning the 300-gallon poly tanks. Last week on Friday
7/11/2014, he completed cleaning 3 tanks and had started cleaning the fourth/last tank. The cleaning is to
remove the NaCl Solution residue from the bottom of the tanks. This morning, the cleaning of the last
tank is completed by 0700. The cleaning involves a pump and shop vacuum to remove water used in
cleaning the tank. The waste water is stored in 55-gallon plastic barrels/drums left over from when the de-
ionized water was delivered to the site for mixing the NaCl Solution – the cleaning operation from all 4
tanks resulted in 2 barrels being partially filled, and those waste barrels will be addressed at a later date
along with several other waste barrels at the test rig site. Rain for Rent requires the tanks to be cleaned
before being returned or there will be a charge for cleaning. With all 4 of the rented 300-gallon poly tanks
having been removed from the test rigs and cleaned, they can be taken off rent and are ready to send
back to Rain for Rent. ABF schedules Rain for Rent to pick up the tanks tomorrow.

After cleaning the tanks, the laborer works most of the rest of the day on sandbags and debris around the
test rigs. The intact sandbags are removed from the areas between k-rail and timber supports and placed
on pallets, but without ironworkers or operators to remove the pallets, the pallets with sandbags are left for
now at different places around the test rig site. The broken sandbags are dumped in a waste box at the
test rig site and that waste box is dumped in the Pier 7 warehouse area dumpster (concrete waste
dumpster) this morning when it gets full. The laborer also shovels and sweep sand debris around the test
rig site. The laborer also works on one non-sandbag operation to remove the SWPPP containments that
were caulked to the concrete slabs at TR’s 16 & 17 (work previously completed at TR’s 14 & 15). The
2x4’s and caulking are dumped in a trash container at the test rig site, but that container is not dumped in
the Pier 7 warehouse area dumpster today.

A 7kW generator – Whisperwatt 7000 – ABF ID 002343 is used in the morning for about an hour to clean
the poly tanks and then it is idle the remainder of the day. A 40kW generator – MQ Power 40 – ABF ID
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002051 is on idle/standby at the test rig work area. A Hydraulic Pump for running the jacks is on
idle/standby at the test rig work area. An oxyacetylene torch is on idle/standby at the test rig work area.
An extendable forklift is used briefly (~15 minutes) at the test rig work area. A Kubota Cart is used by the
laborer at the test rig work area.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail and support the traffic plates, timber blocking (12x12’s) was used and is still in place
at the test rigs. The k-rail quantities are as follows:
10’ bought k-rail = 20 pieces
20’ rented k-rail = 10 pieces
20’ ABF k-rail = 2 pieces

The tabulation of the 20’ ABF k-rail is as follows:
One (1) 20’ ABF k-rail at TR 15 (longitudinal running).
One (1) 20’ ABF k-rail at TR 14 (longitudinal running).

Also note that 5 of the 10 rented k-rail were removed from the test rig assemblies last week and are set
aside for future pickup to take back to Jensen and get off rent. However, all 10 rented k-rail are still on
site. The other 5 rented k-rail still need to be removed from the test rigs.

The agreed extra work with ABF is as follows:
Laborer Carlos (Pedro) Garcia - 8 hrs
Kubota Cart - 8 hrs
k-rail: 2 pcs @20’
Crane Mats (12x12 - 5’x16’) - 2 pcs
Crane Mats (12x12 - 5’x7’) - 8 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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